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Solar Energy Research Center (SERC) 
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General Purpose Laboratory (GPL) 
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Old Town Demolition (OTD) 
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Old Town Demolition (OTD) 
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•  Demo subcontractor, Dynamic Management Solutions, LLC 
(DMS), issued Notice to Proceed with field work on 6/5/15. 

•  Will proceed with hazardous material abatement of buildings 5 
and 16, demolition of buildings 5 and 16, then removal and 
cleanup of slabs and soils associated with 5, then 52/52A, 
16/16A, finally 40/41. 

•  Current forecast schedule shows early finish date of February 
16, 2016 and late finish date of May 16, 2016. 
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IGB 



IGB –Current Activities  
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IGB 

•  Regents approved the design and CEQA document on June 12 

•  Schematic design is schedule for printing on June 25 

•  CM/GC proposal are being review with a selection to follow   
soon 

•  Anticipate design complete in the spring of 2016 with 
construction to start in the summer of 2016 

•  Construction to take 2.5 years completing approximately 
January 2019. 



 
Thank You 

Find us at:  www.lbl.gov 
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